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SPECIAL PROVISION 
SECTION 107 

TIME 
(Contract Completion) 

and 
(Supplemental Liquidated Damages) 

 
The Contractor shall have the entire roadway and ramps from I-95 to the existing Rte 3 open to 
traffic on or before November 14, 2004. All paving, guardrail, lighting, striping, signals, and sign 
installations shall be complete by this date. Supplemental Liquidated Damages shall be assessed 
the Contractor in the amount of $2,500.00 per day after November 14, 2004 that the above 
described work is incomplete.  
 
Guardrail work on PIN 11408.00 and 11409.00 that is begun in 2004, shall be completed in 
2004. 
 
The Contract Completion Date for this Contract is June 11, 2005. 
 
 


